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ESTIMATE RUN 12/10/2013

ESTIMATE SUMMARY 08:39:56

CONTID: C19355R        ESTIMATE NO: 0001 PROG 2005

PCN: 19355R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SANTA FE AT OXFORD RR CROSSING PERCENT TIME:

PROJECT NO: FSA0853-094                   

SANTA FE AT OXFORD RR CROSSING

NAME OF ROAD: 085B

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 12/10/2013 DATE TIME STARTED 11/01/2013

9002 N. MOORE RD. DATE LET 10/18/2013 DATE WORK BEGAN 11/01/2013

 DATE AWARDED 10/24/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/08/2013 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 11/01/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 338,335.50 PARTICIPATING $ $ 513.00

AWARD PROJECT AMT: 294,859.00 NON-PARTICIPATING 286,256.76

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,422.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.67

WORK DAYS

WORK DAYS

84.76%

51,565.74

286,769.76

286,769.76

282,346.87

$

$

$

$

513.00

286,256.76

286,769.76

0.00

286,769.76

-4,422.89

0.00

282,346.87

0.00

AMOUNT DUE 282,346.87 282,346.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 282,346.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

7.0 TIME ALLOW: 15

ORIG TIME ALLOW: 15
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PCN: 19355R-BID   ESTIMATE RUN 12/10/2013

PROJECT: FSA0853-094                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Pavement 0.000

118.000

202-00210  
 

11,564.00118.000

11,564.00

118.000

SY  

98.00000

0010 *Sawing Concrete (Special) 0.000

705.000

202-05019  
 

10,927.50705.000

10,927.50

705.000

LF  

15.50000

0015 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

132.00000

0020 Potholing 0.000

9.000

203-01597  
 

3,483.009.000

3,483.00

9.000

HOUR

387.00000

0025 *Sweeping (With Pickup Broom) 0.000

8.000

203-01622  
 

1,392.008.000

1,392.00

8.000

HOUR

174.00000

0030 Filter Material (Class B) 0.000

14.000

206-00520  
 

2,520.0014.000

2,520.00

14.000

CY  

180.00000

0035 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

7.00000

0040 Aggregate Bag 0.000

50.000

208-00035  
 

880.0050.000

880.00

50.000

LF  

17.60000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

173.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

285.00000

0055 Removal of Trash 0.000

3.000

208-00107  
 

1,191.003.000

1,191.00

3.000

HOUR

397.00000
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PCN: 19355R-BID   ESTIMATE RUN 12/10/2013

PROJECT: FSA0853-094                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Control Supervisor 0.000

6.000

208-00206  
 

3,396.006.000

3,396.00

6.000

DAY 

566.00000

0065 Aggregate Base Course (Class 6) 0.000

115.000

304-06007  
 

22,770.00115.000

22,770.00

115.000

CY  

198.00000

0070 Concrete Pavement (13 Inch)(Fast Track) 0.000

31.000

412-01325  
 

16,802.0031.000

16,802.00

31.000

SY  

542.00000

0075 *Concrete Pavement System 0.000

459.000

412-03000  
 

22,032.00459.000

22,032.00

459.000

SY  

48.00000

0080 *Roadway Compression Joint Sealer 0.000

697.000

518-00010  
 

39,450.20697.000

39,450.20

697.000

LF  

56.60000

0085 *Construction Surveying (Hourly) 0.000

30.000

625-00001  
 

2,169.0030.000

2,169.00

30.000

HOUR

72.30000

0090 *Mobilization 0.000

0.332

626-00000  
 

22,642.400.332

22,642.40

1.000

L S 

68,200.00000

0095 Public Information Services 0.000

1.000

626-01000  
 

8,334.001.000

8,334.00

1.000

L S 

8,334.00000

0100 *Flagging 0.000

130.500

630-00000  
 

4,567.50130.500

4,567.50

130.500

HOUR

35.00000

0105 *Uniformed Traffic Control 0.000

207.250

630-00003  
 

18,652.50207.250

18,652.50

207.250

HOUR

90.00000

0110 *Uniformed Traffic Control (Vehicle) 0.000

207.250

630-00006  
 

1,326.40207.250

1,326.40

207.250

HOUR

6.40000
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PCN: 19355R-BID   ESTIMATE RUN 12/10/2013

PROJECT: FSA0853-094                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Control Inspection 0.000

16.000

630-00007  
 

3,280.0016.000

3,280.00

16.000

DAY 

205.00000

0120 *Traffic Control Management 0.000

7.000

630-00012  
 

8,974.007.000

8,974.00

7.000

DAY 

1,282.00000

0125 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

65.00000

0130 *Barricade (Type 3 M-A) (Temporary) 0.000

13.500

630-80335  
 

864.0013.500

864.00

15.000

EACH

64.00000

0135 *Construction Traffic Sign (Panel Size A) 0.000

280.800

630-80341  
 

10,810.80280.800

10,810.80

312.000

EACH

38.50000

0140 *Construction Traffic Sign (Panel Size B) 0.000

25.200

630-80342  
 

970.2025.200

970.20

28.000

EACH

38.50000

0145 *Construction Traffic Sign (Panel Size C) 0.000

5.400

630-80343  
 

207.905.400

207.90

6.000

EACH

38.50000

0150 *Construction Information Sign 0.000

1.800

630-80348  
 

693.001.800

693.00

2.000

EACH

385.00000

0155 *Portable Message Sign Panel 0.000

14.400

630-80355  
 

36,921.6014.400

36,921.60

16.000

EACH

2,564.00000

0160 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

5.400

630-80358  
 

3,456.005.400

3,456.00

6.000

EACH

640.00000

0165 *Drum Channelizing Device 0.000

85.500

630-80360  
 

111.1585.500

111.15

95.000

EACH

1.30000
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PCN: 19355R-BID   ESTIMATE RUN 12/10/2013

PROJECT: FSA0853-094                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:39:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Cone 0.000

297.000

630-80380  
 

38.61297.000

38.61

330.000

EACH

0.13000

0175 *Mobile Attenuator 0.000

17.000

630-85041  
 

13,090.0017.000

13,090.00

17.000

DAY 

770.00000

0180 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Profile Adjustment Grinding 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Approach Pavement Repair 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 Conc (Patching) 0.000

91.000

601-06150  
 

12,740.0091.000

12,740.00

91.000

SF  

140.00000

CAT 286,256.76286,256.76337,822.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 Sanitary Facility 0.000

1.000

620-00020  
 

513.001.000

513.00

1.000

EACH

513.00000

CAT 513.00513.00513.00CURRENT AMT0400 $ $ $

$ 286,769.76286,769.76$338,335.50$CURRENT AMTPROJECT TOTAL


